

**Phase One:**  
**Organization, Kick off & Data Collection**  
July-September

**Phase Two:**  
**Survey and Mapping**  
July-August

**Phase Three:**  
**Information and Communication**  
August-(on going)

**Phase Four:**  
**Charrette and Schematic Design**  
September-January  
*\* Council Approval*

**Phase Five:**  
**Design Development Package**  
January-March  
*\* Council Approval*

**Phase Six:**  
**Construction Document Package**  
March-May  
*\* Council Approval*

**Phase Seven:**  
**Bidding and Negotiation**  
TBD (based on summer schedule)

**Phase Eight:**  
**Construction Observation**  
TBD (based on summer schedule)



Process  
Scope



DESIGNWORKSHOP